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April 9, 2012
Subject: Hollis-Standish e B
s Federal Project No: BR-1670(400)X o
State PIN: 016704.00
Amendment No. 2

Dear Sir/Ms:
The following questions have been received:

Question: We have not been able to locate a steel fabricator that can provide structural
steel prior to 4™ quarter 2012, and cannot get a commitment from any fabricators to
provide steel prior to the end of October. This does not provide adequate time to erect the
steel, form and place the deck/curbs and membrane and pave the bridge in accordance
with specifications. Would the Department consider relaxing the bridge opening date to a
date more realistic with the constraints put on the Contractor?

Response: The Department realizes that this is an ambitious schedule but believes that it
is achievable. A quick and efficient turn around of award process documents can help
ensure sufficient time for steel fabrication. The request to move the bridge open to traffic
date later than the previously amended date of November 15th 2012 is denied.

Question: Speaking as one of only a few steel plate girder fabricators in Maine, I'm
requesting that you revise the construction schedule for the above referenced project so
that the structural steel can be fabricated during the last quarter of 2012 or during the
winter months of 2012/2013. Our shop schedule is filled to capacity and we will not be
able to meet the current delivery requirements for this project. Couldn’t MDOT post the
existing bridge to restrict heavy loads for one more winter? Amendment #1 still doesn’t
allow enough time for structural steel to be delivered on time.

Response: Please see the above response.

Consider this information prior to submitting your bid on April 18, 2012.

Sincerely,

/;

Gegorge Macdougall
Acting Contracts & Specifications Engineer
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